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Asbestos
1960's
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Unknown
Onshore/Non-transportation
Dumping of asbestos waste
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US ENVIRONMENTAL PROTECTION AGENCY

On Scene Co-Ordinator:
Paul R. Groulx

US ARMY CORPS OF ENGINEERS:

(Lexington, MA) (617) 860-4308

Project Engineer:
Paul Battista (Nashua field Office) (603) 886-5124

(603) 886-1539
(Fort Devens, Avon, MA) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, Ma.) (617) 647-8605

NOTE: The US Army Corps of Engineers is providing the on site field
construction oversight during the field activities.

I. Background:

The Pine/Nowell Street asbestos waste site is a tract of
residential property 3/4 of an acre in size located in Nashua, New
Hampshire. The site is located on tax map #102 and consists of
lots 173, 174, and 175. The majority of the site is a city owned
property lot predominately wetland. Two single family homes are
located on the site. Salmon Brook flows along the southern border
of the site. A nursery school is located 200 feet away from the
site perimeter.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The site was utilized as a dump site
years ago. The entire site was later filled in with friable
asbestos waste materials which is present throughout the level
area.



II. Actions Taken:

Mar 13, 1987
Mar 17, 1987
Mar 23, 1987

Mar 30, 1987

May 01, 1987

Jun 12, 1987
Jun 16, 1987

Jun 24, 1987

Jun 25, 1987

Jul 05, 1987

Jul 14, 1987

Jul 31, 1987
Sep 02, 1987

Apr 05, 1988

Apr 15, 1988

Sep 15, 1988 -

Sep 16, 1988 -

Sep 23, 1988 -

Sep 27, 1988 -

Oct 13, 1988 -

ATSDR Health Assessment was issued.
Notice letters were sent to property owners.
Action Memorandum obligating $350,000 was
approved.
Draft IAG with U.S. Army COE was submitted for
review.
IAG was submitted and approved by U.S. Army
COE.
(DW 96-932480-01-0 (4/1/87-6/1/88)
Preliminary conceptual design was completed.
OSC met with State of New Hampshire
officials to review conceptual plans.
OSC presented conceptual plans for city
review.
OSC submitted comments to US COE for final
plans.
OSC conducted informational meeting
with area residents.
A meeting was held between the US EPA and US
Army COE to review plans for 95% completion
of design & specifications.
US Army COE commenced bid solicitation.
Due to an inadequate response to the first
bid.
U.S. Army COE revised the bid package and
resolicited interested contractors
Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.
Action Memorandum ceiling was increased.
Request for $100,000 was signed by Regional
Administrator.
Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period
that was to end 8/30/89 and increasing the
total project ceiling ( project # DW96-
932480-01-2).
OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.
OSC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill at no cost.
The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill which
is to be included in the new bid package.



Jan 10, 1989 - Amendment # 0001 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
of a technical nature were made to the bid
proposal.

Jan 13, 1989 - Administrative Record was delivered to the
Nashua City Library for Public Review.

Jan 20, 1989 - Amendment # 0002 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
were made in the wage structure to conform to
local pay scales.

Jan 24, 1989 - Amendment # 0003 was made to asbestos
abatement project # DACW33-89-B-0010. Clerical
changes in the document were made.

Feb 07, 1989 - Bid Closing/Opening at 1400 hours
Location: US ACE Building 111

424 Trapello Road, Waltham, MA.
May 04, 1989 - Contract Award To: R. Zoppo Company, Inc.

Avon, Massachusetts
Amount of contract Award $ 847,850.00

Jul 05, 1989 - Construction Start Date.
Jul 17, 1989 - OSC has met with local community officials

to inform them of upcoming site activities.
Jul 18, 1989 - OSC has informed the local residents by a

newsletter of upcoming site activities.

III. Future Actions:

Construction scheduled to commence on July 17, 1989 at the Pine
Street Site.

The Federal Emergency Management Agency is coordinating the
relocation of three families for off site living arrangements
during the Pine street site excavation period which is scheduled
for two weeks.

Under the US Army Corps of Engineers Interagency agreement, weekly
progess reports will be issued to the US EPA OSC.

Excavated materials will be transferred to the state approved
landfill in Nashua, NH. The OSC, State of NH, and the community
have reached an agreement with the city of Nashua. The City has
wavered the cost of disposal fees for the US EPA projects, with
the conditions that on site air monitoring be performed by the
contractor during dumping, wash truck station for decontamination
of departing trucks, and the involvement of an industrial hygienist
for on site monitoring while the project is ongoing at the
landfill.



V. Funding Status:

Financial Data:

DOCUMENT
CONTROL NUMBER

Z30004
ER00029

ACCOUNT NUMBER
7QFA1ANE93
8TFA1ANE93

DOLLAR AMOUNT
$220,000
$500,000
$ 80,000
$ 30,000
$ 20,000

COST ALLOCATION
US COE USACE-IAG
US COE USACE-IAG
TAT
Intramural
FEMA IAG

TOTAL PROJECT CEILING $850,000

USAGE IA6 budget/construction period 10/1/88 thru 8/30/89

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

July 20, 1989

Date



POLREP DISTRIBUTION LIST

POLREP NO: 10 DATE: 7/20/89

Site Name: #93 - Pine/Nowell Street, Nashua, NH

- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611
2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez
401 M Street, S.W.
Washington, DC 20460

U.S. EPA BOSTON - JFK Building
- Paul G. Keough, Deputy Regional Administrator (RAA-2203)
- Brooke Cook, Office of Public Awareness (RPA-2203)
- Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
- Betsy Home, Office for Congressional Affairs (RGR-2203)
- Paul McKechie, Investigation Office (OIG-A)
- Roger Duhamel, Office of Inspector General (OIG-I)
- Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.S. EPA - Environmental Service Division
Edward Conley
Donald Berger
Steve Novick
Lee MacMichael
Pam Bruno
Dave Tordoff

- Donald Porteous
- David Mclntyre
- Vivian Coughlin
- Mary Dever
- Site File
- Paul Groulx

John Minichiello, Director
Waste Management Division
Department of Environmental Protection
State of New Hampshire
6 Hazen Drive
Concord, New Hampshire 03301-6509

Tony Riccio, Project Engineer
U.S. Department of the Army
Corps of Engineers
Construction Branch (bldg. 112)
424 Trapello Road
Waltham, MA. 02154-9149

Paul Battista, Project Engineer
U.S. Department of the Army
Corps of Engineers
Engineering Division
Building 1629
Fort Devens, MA. 01433-5900

Joseph Freeman Martin Burke
Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua
229 Main Street 18 Mulberry Street
Nashua, New Hampshire 03060 Nashua, New Hampshire 03060


